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Chickamauga Lock Replacement

 Bottom Line Up Front

► Lock Excavation Construction
• Rock Excavation On-going.

► Lock Chamber Construction
• Batch Plant Construction Proceeding Well

► Total Project Cost Estimate certified June 2018. 

• $757.7M (Fully Funded, Oct 2017 Price Level assuming Dec 2024 completion).

• Includes $91 million in contingency.

► Post Authorization Change Report approved by HQ 19 July 2018.
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Cofferdam - $86M

Awarded Sep 2006, Comp 2012

Lock Chamber - $240M

Awarded: Sep 2017

Duration: 5-7 years

Lock & Associated Facilities      $752M

Road and Bridges                            6M

Total                 $758M (Oct ‘17 P.L.)

$234.5M Expended thru Jun 2018 = 31% completed

Gates & Valves - $17M

Awarded Sep 2009, Comp 2012

Cofferdam Stabilization - $3.1M

Awarded Sep 2015, Comp 2016

Lock Excavation - $34.9M

Awarded Sep 2016

Scheduled Comp: Nov 2018

Approach Walls & Decommissioning

Award scheduled:  Sep ’21

Approach Beams - $14M

Awarded Apr 2010, Comp 2013

Site Restoration

Award scheduled: Sep ’23

Future

Current

Completed

Contract Legend
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Road & Bridges - $6M

Completed Feb 2007

Bridge Fabrication - $400K

Completed June 2011

CHICKAMAUGA LOCK PROJECT OVERVIEW
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Lock Excavation 

Contract –

18 July 2018
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- Contract Award Sep 2016 – $34.9M 

- Scheduled completion date - Nov 2018
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Legend

Option 4

Option 5

Option 6

Option 7

Option 8

Option 9

Option 10

Option 11

Option 12

Option 1 – Concrete Conveyor System

Option 2 – Foundation Preparation

Option 3 – Foundation Preparation

Option 13 – Dry Commissioning

Lock Chamber Construction Contract

- Total Value (Base and 13 Options) = $240M

- Awarded Amount (Base & Opt 1): $54.8M

- Current Contract End Date: 18 March 2019

- Total Duration: 5-7 years depending on funding
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Lock Chamber Contract – 25 July 2018
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Total Project Cost Estimate 
(Certified 21 June 2018, FY18 Price Level)

File Name
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Feature Code & Description Spent

Cost Thru 

9/30/2017 

($K)

Remaining 

Cost      

($K)

Contingency 

Amount      

($K)

Fully Funded 

Amount            

($K)

Change in 

Fully Funded 

Amount  

Since 2016 1

($K)

02 – Relocations $5,885 $0 $0 $5,885 $0

05 – Locks $131,234 $424,244 $81,735 $637,213 -$238

06 – Fish & Wildlife Facilities $0 $568 $171 $739 -$105

19 – Buildings, Grounds & Utilities $3 $2,119 $636 $2,758 -$9,403

01 – Lands and Damages $327 $0 $0 $327 $0

30 – Planning, Engineering & Design $54,211 $10,930 $2,464 $67,605 $12,379

31 – Construction Management $7,398 $29,759 $5,983 $43,140 $356

Total $199,058 $467,621 $90,988 $757,666 $2,988

1 Amounts do not factor in the price level change from Oct 2017 to Oct 2018.  
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2018 Total Project Cost Estimate – Cost Sensitivity  

File Name
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Construction modifications, Claims, VE Studies 

Funding (Awarded Contracts)

Low risk items & expected cost variances

Variations in Production/Crew Assumptions 

Contract Acquisition Strategy
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Major Activity Schedule

Chickamauga Lock Project 

Time and Cost Scorecard

9

Expenditures  30 June
Planned (BCWS)       $235.8M

Earned (BCWP)        $235.9M

Actual (ACWP)          $234.5M

BCWP:  Reports the value (based on % 

complete) of the work performed to  date. 

Target:

Actual as compared to Planned:  ( <1% = Green) 

(>1%and <3% = Yellow) and (>3% = Red)

Schedule 30 June 
(Baseline)/(Current)

Project Complete May 2028 / Dec 2024

Lock Operational Nov 2027 / Sept 2023

Measures: Planned project completion and Lock operational

dates

Target: PACR Anticipated in FY18.

Budget

FY17
4th Qtr

FY18
1st Qtr

FY18
2nd Qtr

FY18
3rd Qtr

Baseline Cost w/ risk 755 755 755 758

COE EAC 626.8 626.3 625.4 622.6
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Chickamauga Project EAC Trend Activity Baseline Current

Update Risk Based 

Certified Cost Estimate

June 2018 21June 2018 (A)

PACR Approved by HQ - 19 July 2018 (A)

Lock Excavation –

Contract Complete

2 Nov 2018 6 Nov 2018

Lock Chamber – Base & 

Opt 1: Contract 

Completion Date

18 Mar 2019 18 Mar 2019
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Month-Year

Chickamauga Lock Replacement Project S Curve

Planned (BCWS)     $235.8M
Actual    (ACWP)     $234.5M
Earned   (BCWP)     $235.9M

$754.7M BAC

$622.6M  EAC

SEB Contingency 100%,  (> $89,835,788 to $128,336,840 )

ELT Contingency 70%,  (> $51,334,736 to $89,835,788)

PLT Contingency 40%,  ( $51,334,736 )

HQ CCB Contingency,  Management Reserve (> $128,336,840)
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Maximum Project Cost $ 471,885,000 (Administrative Limit) 



BUILDING STRONG®
and Taking Care of People!

Chickamauga Lock Project Schedule

Major Project Activity Start/Award Complete 2

Lock Excavation Construction Contract Sep 2016 Nov 2018

Lock Chamber Construction Contract Sep 2017 May 2023

Approach Walls & Decommission Contract Sep 2021 Dec 2024

Site Restoration Contract Sep 2023 Dec 2024

Updated Certified Total Project Cost Estimate N/A 21 June 2018 (A)

PACR for 902 Exceedance1 N/A 19 July 2018 (A)

Note: Red indicates revised date from previously report.
1 902 Exceedance expected by FY2020 with efficient funding.
2 Assumes no risk.  80% confidence schedule adds 25 months to project completion date.
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Chickamauga Lock Summary and Challenges

 Lock Excavation contract is progressing, but carries high risk due to site geology.

 Lock Chamber contract ramping up.

• Efficient annual funding is CRITICAL in FY19 and beyond to maintain viable 

Lock Chamber contract. 

 Post Authorization Change Report approved by HQ USACE 19 July 2018.

• Congress notified of HQ approval for potential inclusion in WRDA 18.

• ASA(CW) and OMB approval TBD.

• Total Project Cost Estimate projected to exceed 902 Limit in FY2020 with 

efficient annual funding.


